
9/1/2016 20160908

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/10/2016

JJ07919

CNQ034 Pay Period:  9/1/2016Contract: Estimate Number: 0002 to  09/08/2016Estimate Type: Progress

Hudson Construction CompanyContractor:

Contractor's
Address:

1615 Sholar Avenue
Chattanooga,  TN   37406

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

02/12/2016

03/02/2016

03/21/2016

08/05/2016

%

$0.00

35.0

35.0

35.0

100.00

%Percent Complete($):

%Percent Behind:

POLK

8.73

Date Notice to Proceed: 08/05/2016

09/08/2016

$482,780.00

$482,780.00

$441,813.61 $86,141.47$355,672.14

$0.00

$-1,411.20Test Report Payment Adjustments:

$440,402.41 $354,260.94 86,141.47

$441,813.61 $86,141.47$355,672.14

$0.00 $0.00

$-1,411.20 $0.00

$0.00 $0.00

The resurfacing (microsurfacing) on U.S. 411 (S.R. 30)

91.27

20160908

Project(s): 70001-3210-94, 70001-8210-14
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/10/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

000070001-3210-94 From The McMinn County Line To SR-33NH/HSIP-30(75)18.62 00000000
000070001-8210-14 The resurfacing (microsurfacing) on U.S. 411 (S.R. 30) fromNH/HSIP-30(75)81.38 00000000

86,141.47

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

70001-3210-94 0100 9000 DAY LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $250.000

0.000

0.000

$0.000

$0.000

108-07

70001-8210-14 0100 9001 DAY LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $250.000

0.000

0.000

$0.000

$0.000

108-07

70001-8210-14 0100 0010 TON BITUMINOUS MATERIAL FOR
TACK COAT (MICRO-SURFACING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $300.000

0.000

0.000

$0.000

$0.000

403-01.01

70001-8210-14 0100 0020 TON BITUMINOUS MATERIAL (FOG
SEAL) SHOULDER

Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $300.000

0.000

16.460

$0.000

$4,938.000

403-05.01

70001-8210-14 0100 0030 TON BITUMINOUS MATERIAL (BSC) Bid: Unit Price:

This Est:

Total:Total:

This Est:

138.000 $725.000

0.000

98.800

$0.000

$71,630.000

405-01.01

70001-8210-14 0100 0040 TON MINERAL AGGREGATE (BSC) Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,145.000 $42.000

0.000

763.950

$0.000

$32,085.900

405-01.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT00400100

0.0000.000

0.0000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/10/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 3.813.81 3.810.0070001-3210-94 0100 0010 L.M. SCORING SHOULDERS
(CONTINUOUS) (16IN WIDTH)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.100 $715.000

3.813

3.813

$2,726.295

$2,726.295

411-12.01

70001-3210-94 0100 0020 L.M. SCORING SHOULDERS
(NON-CONTINUOUS) (16IN WIDTH

Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.100 $715.000

0.000

0.000

$0.000

$0.000

411-12.02

70001-8210-14 0100 0050 TON EMULSIFIED ASPHALT FOR
MICRO-SURFACING

Bid: Unit Price:

This Est:

Total:Total:

This Est:

122.000 $735.000

0.000

123.770

$0.000

$90,970.950

414-03.01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT00500100

-1,411.200-1.920

0.0000.000

70001-8210-14 0100 0060 TON AGGREGATE FOR MICRO
SURFACING

Bid: Unit Price:

This Est:

Total:Total:

This Est:

969.000 $92.000

0.000

1,023.570

$0.000

$94,168.440

414-03.02

70001-8210-14 0100 0070 LS TRAFFIC CONTROL Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $23,900.000

0.229

1.000

$5,473.100

$23,900.000

712-01

70001-8210-14 0100 0080 EACH FLEXIBLE DRUMS
(CHANNELIZATION)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $15.000

0.000

30.000

$0.000

$450.000

712-04.02
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/10/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1,113.001,113.00 0.000.0070001-8210-14 0100 0090 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,088.000 $7.000

0.000

1,113.000

$0.000

$7,791.000

712-06

70001-8210-14 0100 0100 EACH ARROW BOARD (TYPE C) Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $850.000

0.000

2.000

$0.000

$1,700.000

712-08.03

70001-8210-14 0100 0110 EACH CHANGEABLE MESSAGE SIGN
UNIT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $4,200.000

0.000

2.000

$0.000

$8,400.000

713-16.01

70001-3210-94 0100 0030 EACH SIGNS (DESCRIPTION)/(STOP
SIGN (R1-1)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $225.000

0.000

0.000

$0.000

$0.000

713-16.20

70001-3210-94 0100 0040 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(2
Color)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

553.000 $26.000

439.000

439.000

$11,414.000

$11,414.000

716-01.23

70001-3210-94 0100 0050 EACH REMOVAL OF SNOWPLOWABLE
REFLECTIVE MARKER

Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $6.000

0.000

0.000

$0.000

$0.000

716-01.30

70001-3210-94 0100 0060 S.Y. PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $17.250

25.555

25.555

$440.824

$440.824

716-02.04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/10/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 322.00322.00 322.000.0070001-3210-94 0100 0070 L.F. PLASTIC PAVEMENT MARKING
(STOP LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

520.000 $9.750

322.000

322.000

$3,139.500

$3,139.500

716-02.05

70001-3210-94 0100 0080 EACH PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

26.000 $125.000

19.000

19.000

$2,375.000

$2,375.000

716-02.06

70001-3210-94 0100 0090 EACH PLASTIC PAVEMENT MARKING
(LANE REDUCTION ARROW)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $225.000

3.000

3.000

$675.000

$675.000

716-04.14

70001-3210-94 0100 0100 L.M. PAINTED PAVEMENT MARKING
(4" LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.400 $650.000

0.000

17.863

$0.000

$11,610.950

716-05.01

70001-3210-94 0100 0110 L.M. ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.400 $3,875.000

14.882

14.882

$57,667.750

$57,667.750

716-12.02

70001-3210-94 0100 0120 L.F. ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN DOTTED LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,050.000 $1.250

1,784.000

1,784.000

$2,230.000

$2,230.000

716-12.05

70001-8210-14 0100 0120 LS MOBILIZATION Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $13,500.000

0.000

1.000

$0.000

$13,500.000

717-01

V44 *END OF REPORT*
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